HACO WEB SITE PROJECT WORKPLAN

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Contractual & Pmt. Docs Delivered	1 day	Mon 03/07/06	Mon 03/07/06		MKE
2	Contract Reviewed & Signed	1.5 days	Tue 04/07/06	Wed 05/07/06	1	MKE,NACC
3	Invoice Drawn Up & Delivered	1 day	Wed 05/07/06	Thu 06/07/06	2	MKE
4	Invoiced Payments Processed & Received	3 days	Thu 06/07/06	Tue 11/07/06	3	NACC
5	**Project Begins**	1 day	Tue 11/07/06	Wed 12/07/06	4	
6	**System Description (SD)**	**2 days**	**Wed 12/07/06**	**Fri 14/07/06**	**5**	
7	Consultative Meeting	1 day	Wed 12/07/06	Thu 13/07/06	5	NACC,MKE
8	Present SD - Workshop report	0.5 days	Thu 13/07/06	Thu 13/07/06	7	MKE
9	Sign SD - Workshop report	0.5 days	Fri 14/07/06	Fri 14/07/06	8	NACC
10	Data Collection	5 days	Wed 12/07/06	Wed 19/07/06	5	NACC
11	**Design Of Concept**	**5 days**	**Mon 07/08/06**	**Fri 11/08/06**	**9**	
12	Review of Proposed Concept	1 day	Mon 07/08/06	Mon 07/08/06		NACC[70%],MKE[30%
13	Concept Refinement	2 days	Tue 08/08/06	Wed 09/08/06	12	MKE
14	Second Concept Review	1 day	Thu 10/08/06	Thu 10/08/06	13	NACC[70%],MKE[30%
15	Final Concept	1 day	Fri 11/08/06	Fri 11/08/06	14	MKE
16	Programming	6 days	Fri 11/08/06	Fri 18/08/06	14	MKE
17	Testing	2 days	Mon 21/08/06	Tue 22/08/06	16	NACC,MKE
18	Training	2 days	Wed 23/08/06	Thu 24/08/06	17	MKE
19	Publishing & Launch	2 days	Fri 25/08/06	Mon 28/08/06	18	NACC,MKE
20	**Project Complete**	1 day	Tue 29/08/06	Tue 29/08/06	19	
21	Evaluation	4 days	Wed 30/08/06	Mon 04/09/06	20	NACC,MKE